STAT

STAT

N g <’

Approved For Release 2004/09/03 : CIA-RDP80M01133A000600070007-9

IC 75-1356
14 Faebruary 197:

MEMORANDUM FOR: General Wilson

THROUGH: | |

SUBJECT: CONTEXT Delay

1. We are advised by | lof NSA that there

is an additional delay on CONTEXT. The contractor |

will not be able to deliver the consoles to NSA until mid-March,
NSA estimates an additional two weeks for installation of the
equipment here and at NSA. NSA says that their software is
three-fourths completed.

2. The slippage rate on CONTEXT has been about three wezks
per month since last June. V'e hope that this is the last slip
becausge other projects (e.g., the National SITREP and Intelligence
Exercises) have been geared partly to the CONTEXT schedule.

3. This is for your information and is not a request that
you contact DIRNSA at this time.

/s/
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